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Highlights & Key Issues

• The average number of weekday transactions in January 
was 47,275; transactions are currently exceeding 50,000.

• The number of unique cards used in a month exceeded 
53,000 in January.

• Customers added $3 million to TransLink® cards in 
January. 

• All operators will begin receiving comprehensive 
invoicing packets that detail their shares of operating 
costs beginning with the February invoice (to be issued 
in March). For operators with incentive funds remaining, 
the balance due will be $0.

• The contractor has improved the amount of time to 
process transaction history requests and fulfill 
replacement cards. 

• The contractor now meets all baseline requirements 
except one KPI (percent of card value refunds 
processed within 21 days).

• The contractor is progressing toward full deployment of 
contactless devices and contactless only smart cards. 

• Bus installation has begun at VTA.
• Delays in site preparation at SamTrans are delaying 

testing. 

TransLink® customer
on SFMTA Metro 



2. System Operations
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System Utilization

0.770.660.78Website Visits per Unique Card Used

0.170.130.14CSR Calls per Unique Card Used

19.8119.4620.28Average Number of Transaction per Unique Card Used

478,439983,8111,077,731Total Fee Generating Transactions

Autoload Activity

59%52%54%Percentage of Registered Cards with Autoload

11,49923,45426,048Autoload Transactions

18,54833,34141,369Visits

30,873

191

7,682

$2,669,814

53,139

67,725

1,010,006

47,275

Last Month

January 2010

25,523

263

6,453

$2,335,685

50,567

57,235

926,576

44,6501

Prior Month

December 2009

14,262

133

4,039

$1,170,337

24,157

29,756

448,683

20,250

Prior Year

January 2009

Help Desk Calls

Customer Service Representative (CSR) Calls

Unique Cards Used

Fee-Generating Add Value and Refund Transactions

Call Volume

Settled Transit Operator Revenue

Website Traffic

Unique Visitors

Average Number of Weekday Transactions 

Transaction Volume

Fee-Generating Fare Payment Transactions

Measure

1. Based on ridership data between December 1 and December 18.

Table 1: Summary of System Utilization
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TransLink® Market Penetration

Table 2: Market Penetration Rates Based on Average Weekday TransLink® Boardings
as a Percentage of Total Average Weekday Boardings

0.37%5

19.71%5

65.79%5

0%

0%

4.09%2

TransLink Market 
Penetration Rate    

Prior Year

(January 2009)

1.56%2.07%354,80037,350BART

0.81%1.61%40,30036501Caltrain

1.52%

30.49%

52.56%

7.34%

TransLink Market 
Penetration Rate 
Current Month 

(January 2010)

53.03%7,20033,775GG Ferry

773,2003

22,0003

236,000
2

Total Average 
Weekday Boardings

11,750

6,700

17,325

Average Weekday 
TransLink Boardings

(January 2010)

1.28%SFMTA

29.50%GG Transit

7.88%AC Transit

TransLink Market 
Penetration Rate      

Prior Month

(December 1-18)4

1. Since Caltrain pass holders are only required to tag on and off the system once per month in order to load a pass, MTC’s calculation of 
average weekday TransLink boardings reflects the assumption that monthly pass holders board Caltrain twice a day on weekdays. MTC 
estimates that the 131 calendar pass sales during Caltrain’s vending window for January passes translated to 262 Caltrain boardings 
each weekday.

2. Based on FY 2007-08 data posted on AC Transit website at http://www2.actransit.org/aboutac/ridershipbusfleet.wu. 
3. Based on APTA Transit Ridership Report, Third Quarter 2009.
4. For the purpose of this analysis, MTC is focusing on transaction data during the weeks prior to the Christmas and New Year’s Day 

holidays for 2009. This is due to significant declines in ridership during the weeks of the holidays. For example, in December 2009, 
during the weeks of the Christmas and New Year Day holidays, average weekday TransLink boardings declined 20% and 35%, 
respectively, in comparison to average TransLink boardings during the first half of December.

5. Based on APTA Transit Ridership Report, First Quarter 2009.
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Transaction Volume

Figure 1: Average Weekday TransLink® Ridership during the Previous 52-Week Period
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Transaction Volume

Figure 3: TransLink® Fee-Generating Transactions on a Monthly Basis

Figure 4: Number of Unique TransLink® Cards Used on a Monthly Basis

• Spikes in activity volume during April 2009 are due to BART’s conducting a revenue cycle test that involved 420,903 fare payment transactions and 

13,172 add value transactions using approximately 2,200 test cards.
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TransLink® Value Distribution

Figure 5: Share of Monthly Sales of TransLink® Value by Distribution Channel

• The spike in sales volume during April 2009 is due to BART’s conducting a revenue cycle test that required more than $1,156,700 in e-cash and BART High 

Value Discount (HVD) Ticket value to be loaded to test cards via Autoload.
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TransLink® Device Performance 
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Table 3: Number of Chargeable Maintenance Tickets per Operator by Device Type – January 2010

Figure 7: Number of Chargeable CID1 Tickets

During Prior Three-Month Period

Figure 6: Number of Chargeable Device Tickets During Prior

Three-Month Period (Not Including CID1 Tickets)

The TransLink® Service Bureau Help Desk opens maintenance tickets in response to incident reports originating from system monitoring tools or 

communications from TransLink®Contractor, MTC or transit operator staff. Maintenance tickets are chargeable if a device fails to perform its designated 

function, or meet its performance criteria, when being used and operated according to the environmental and operational conditions specified for the device.

Device Type

Total Device 

Quantities AC Transit BART Caltrain

Golden Gate 

Transit/Ferry SFMTA

Total 

Included 

Calls

CID1 3,608 20 N/A N/A 13 51 84
CID2 186 N/A N/A 0 0 0 0
CID3 27 N/A N/A N/A N/A 0 0
AVM 52 0 N/A N/A 1 7 8
TOT 27 0 0 0 5 0 5
HCR3 436 0 2 7 0 1 10
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System Operations Key Performance Indicators

Table 4: Cardholder Support Service Performance Level Standards

January saw marked improvement in the amount of time taken to process transaction history requests and fulfill replacement cards. The 
Contractor now only fails to meet the baseline requirements for one KPI: percent of card value refunds processed within 21 days. MTC 
continues to work with Contractor to identify specific strategies for improving performance.

< 65%

< 65%

< 90%

< 99%

< 98%

< 95%

> 24

< 95%

> 5

< 90%

> 6%

< 80%

Below 

Base

65-80%

65-80%

90-98%

99-99.73%

98-99.5%

95-98%

12-24

95-98%

2-5

90-98%

4-6%

80-90%

Base

> 80%

> 80%

> 98%

> 99.73%

> 99.5%

> 98%

< 12

> 98%

< 2

> 98%

< 4%

> 90%

Above 

Base

TBD

82.36%

TBD

100.00%

60.00%

91.86%

12.12

87.69%

3.60

97.26%

2.26%

89.32%

KPI Value

Dec. 09

Below baseline requirement

Meets baseline requirement

Above baseline requirement

TBDCustomer satisfactionXII.

81.58%Percent of calls resolved on the first callXI.

TBDPercent of email contacts acted upon within 24 hoursX.

99.98%Percent that the website homepage is availableIX.

63.16%Percent of card value refunds processed within 21 business daysVIII.

99.68%

Percent of transaction history requests processed within 3 business 

daysVII.

10.55Average number of hours to process Remote Add Value requestsVI.

95.88%

Percent of requests for replacement card filled within 3 business 

daysV.

2.05Average number of days to fill request for new cardIV.

95.85%Percent of telephone calls answered within 3 minutesIII.

2.26%Percent of telephone calls voluntarily abandoned by callerII.

86.39%Percent of telephone calls answered by live agent within 20 secondsI.

KPI Value

Jan. 10KPI DescriptionKPI
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System Operations Key Performance Indicators

Table 5: Customer Service Response Time Performance

94.45%97.26%95.85%90-98%Percentage of Calls Answered within 3 minutes

4,0396,4537,682Number of Customer Service Calls

3.21%

86.39%

January 2010

2.26%

89.21%

Prior Month

December 2009

4.49%

83.83%

Prior Year

January 2009

4-6%1Percentage of Calls Abandoned

80-90%Percentage of Calls Answered within 20 seconds

Base RequirementMeasure

Figure 8: Customer Service Representative (CSR)
Response Time in Relation to Call Volume

Figure 9: Percentage of Calls Abandoned in 
Customer Service Representative Phone Queue

1. The base performance level for the percentage of calls abandoned was reduced from 8% to 4-6% with the execution of the Conformed Contract between MTC 

and Cubic Transportation Systems on July 2, 2009.
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System Operations Key Performance Indicators

99.78%99.73%TOT

100%99.73%TDS

99.78%99.73%TCS

99.40%199.73%AVM

100%99.73%Data Store

StatusGoalDevice

Table 6: System Availability Performance Table 7: Accuracy  Performance – January 2010

98.09%299.73%CID1

100%99.73%CID2

100%99.73%CID3

100%99.73%TOT

100%99.73%AVM

StatusGoalDevice

1. AVM performance was marginal during January due to technicians needing to replace two faulty card readers, two bill note 

acceptors, and a defective key pad on an AVM’s internal computer.

2. The TransLink® Contractor is investigating the reason for the marginal CID1 accuracy performance.
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TransLink® Card Inventory

Table 8: TransLink® Service Bureau (TSB) Phase II Card Distribution Activity(1)

(1)Includes: cards to transit agencies, third party vendors and patrons as well as test cards.
(2)Adult & Youth cards: both fare categories use the same cardstock.
(3)Numbers reconciled against updated inventory information provided by Contractor.
(4)Calculation based on updated numbers recently provided by Contractor.

Card Distribution Period

Adult/Youth 

Cards
(2)

Senior Cards

RTC Discount 

Cards Total

Cards Distributed Prior to January 2007 15,640 504 3 16,147

January to December 2007 16,725 68 22,512 39,305

January to December 2008 46,387 1,356 34,959 82,702

January to December 2009 73,816 1,127 39,551 114,494

January 2010 8,342 5 0 8,347

Cumulative TSB Card Distribution
(3)

160,910 3,060 97,025 260,995

Current TSB Card Inventory
(4)

97,297 56,230 11,944 165,471
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TransLink® Card Management

Figure 10: Number of Active* TransLink® Cards in Circulation

Figure 11: Cumulative Number of TransLink® Cards Registered for Autoload

*Active cards are those that customers have used to complete a transaction during the previous 365-day period.

** A registered card has patron identification information associated with it in the TransLink Service Bureau database. Only registered cardholders can take advantage of features such as 

Autoload and TransLink Balance Restoration.
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3. System Implementation
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Phase 2.4 Schedule: SamTrans

Per an agreement with the Contractor, installation of onboard equipment on Gillig buses, currently being 

manufactured, will continue after the revenue ready date. Customer launch will take place after the new buses are 

TransLink®-ready and have completed testing.

SamTrans Schedule Nov-09 Dec-10 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10

Onboard Equip. Installation

Station & Facilities Installation

SamTrans Site Prep

IIT-Dry Run

IIT

IIT Test Review Period

Revenue Ready Date

Site Prep Completion

 Is Delayed.

RR Date

4/15/2010
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Phase 2.4 Schedule: VTA

The schedule for customer launch is under discussion between MTC and VTA.

VTA Schedule Nov-09 Dec-10 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10

Onboard Equipment/Prep Work

Onboard Equip. Installation

VTA Site Prep

IIT-Dry Run

IIT

IIT Test Review Period

Revenue Ready Date

1/11/2010

End of Black Out 

Period

RR Date

5/11/2010
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Other Implementation Activities

• Device memory upgrade 

– SFMTA: Completed December 15

– AC Transit: Completed at Richmond and  Emeryville yards; 90% complete at 

Seminary; Hayward to be completed by end of February

– Golden Gate: Upgrades to follow AC Transit

• Conversion to contactless cards (DESFire)

– Device software applications have been modified to utilize DESFire card

– Formal testing to be conducted from mid-February through early March

– Deployment to production in mid to late March

– BART fare gate software update to be released to BART around March 5, for 

testing by BART and deployment in late March – early April

• SFMTA Ticket Vending Machines (TVMs) and Fare Gates

– The limited use card library was developed and is currently being integrated into 

TransLink devices.

– Final design review for the TVMs and fare gates was completed in early February.
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Marketing and Distribution

• Per last month’s Project Management Report, MTC continued 
to work with the five participating transit agencies on plans for 

transitioning their paper fare media to TransLink®; final plans 

will be presented to the Commission on February 24, 2010, as 
part of MTC Resolution 3866.

• Also part of MTC Res. 3866, plans are proceeding to make 
youth and senior TransLink® cards available beginning April 1, 

2010, by applying at any ticket office of a participating transit 
agency, where staff will verify customer eligibility; cards will be 

fulfilled by the TransLink® Service Bureau.

• SFMTA is actively preparing to conduct outreach to youths, 

seniors and RTC cardholders.
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Equipment Installation

• Installation of VTA vehicles began February 1. Installation is 
occurring at all three VTA yard simultaneously. 

• Installation of VTA light rail CID2s is tentatively scheduled to
begin on March 1. 

• Add Value Machines were delivered and installed at the 

temporary Transbay Terminal. The terminal is now scheduled 
to open in May. 

• Phase I of the SamTrans on-board equipment installation was 
completed on December 15. A total of 187 vehicles were 

installed, tested and approved. The as-built and prototype for 
the new Gillig buses was approved, and materials are on order.
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Site Preparation 

• All SamTrans AT&T circuits 
were installed.

• SamTrans site preparation 
engineering is underway. Overall 

schedule for site preparation is 

behind schedule and is now 
delaying field testing. 

• Network and power 
connections at VTA light-rail 

stations were inspected by the 
TransLink® Contractor. VTA is 

correcting outstanding issues.

Customers boarding a VTA bus
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Status of TransLink® Contract Change Orders

Proposal under reviewAdditional HCR3s for SFMTA – Provide 50 additional handheld card 

reader 3s for cable cars
CO-129CN-65

Proposal under review.Additional SFMTA card readers – Add card readers to exit ends of 

new fare gates to require tagging on exit
CO-130CN-66

Proposal under review.SFMTA TVM/Faregate network – network upgrade required to 

support new ticket vending machines and fare gates
CO-131CN-64

TBD

CO-122

CO #

Change notice under developmentModified fulfillment TOT to replace personalized cards at ACT

CO in development.Employer programs – enhancements to employer program, including 

website improvements, online balance and transaction history, use 

of multiple funding sources, automated email notification and 

availability of BART HVD

CN-63

Declined by Contractor.SFMTA late night transferCN-62

Contractor to submit proposal.SFMTA Senior/RTC Fastpass good on BART – provide SFMTA Fast 

Pass for senior/RTC fare categories that can be used on BART in 

San Francisco

CN-61

Contractor to submit proposal.Regional day pass accumulator – provide universal period pass 

accumulator product
CN-60

StatusDescription
CN/RFCO 

#

Table 9: Contract Change Orders in Process
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Status of TransLink® Contract Change Orders

MTC preparing change order.TransLink Website Content Changes – increase funding for ongoing 

changes
CO-101

Amdmt. 3

Proposal under review.GGF TVMs – Provide TVMs at Golden Gate FerryCN-70

Proposal under review. Operations and maintenance costs for SFMTA TVMs/faregates –

increases to TransLink® O&M fees to support new SFMTA devices
RFCO-149

Proposal under reviewProgram rebranding – Modify user interfaces for new name69

CO-93

Amdmt. 5

CO #

MTC preparing change order.Modify card order #3 – modify order to include both dual interface 

and contactless-only cards 

Change notice not started.HCR 3 enhancements for SFMTA cable cars – To facilitate use of 

HCR by cable car operators, HCR 3 should display “Yes + Product”

for cards with valid passes even if the card is not tagged.

TBD

Whitepaper received. Change Notice not 

started. Contractor to provide rough cost 

estimate and estimated schedule in February.

Lifeline pass – implement Lifeline pass for low-income customers for 

SFMTA
TBD

Change Notice not started; waiting for 

completion of Request for CO-149 negotiations 

(operations and maintenance costs for SFMTA).

Extended warranty for SFMTA TVMs and fare gates – provide 

extended warranty for SFMTA ticket vending machines and fare 

gates

TBD

Contractor to submit proposal.Caltrain parking permit distribution – Provide monthly parking 

permits to Caltrain riders through the TransLink® system
CN-67

StatusDescription

CN/RFCO 

#

Table 9: Contract Change Orders in Process (continued)
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Status of TransLink® Contract Change Orders

Executed 11/6/09.VTA Network – Phase 2.4 network for VTACO-128

Executed 10/27/09.Station Equipment for SFMTA – provide TVMs and faregates for 

SFMTA metro stations; funded by SFMTA.
CO-126

Proposal under review.Amendment to Mandatory Milestone Payment Table – Revise 

revenue ready date for VTA in Table 5-1 of contract.
RFCO-155

Proposal under review.Additional Bond Costs – Increase performance and payment bond 

to cover entire Phase 2.4 cost (e.g., additional $1.5M)
RFCO-

0153

MTC preparing change order.Limited use cards for SFMTA – place order for 2M limited use cards.CO-127RFCO-151

Contractor preparing revised proposal.SFMTA parking – pilot program at SFMTA parking garages.CO-125

Scope not defined.Improved Card Replacement Processes – replacement without 

fulfillment TOT
TBD

Scope not defined.Youth/Senior Card Fulfillment – TBDTBD

In discussion.Phase II Design Enhancements – TBD based on approved task 

orders
CO-120

CO-119

CO #

In discussion.SFMTA vehicle re-work – revisit installations of approximately 100 

SFMTA vehicles

StatusDescription

CN/RFCO 

#

Table 9: Contract Change Orders in Process (continued)



27

Status of TransLink® Contract Change Orders

CO executedSamTrans network – Phase 2.4 network for SamTransCO-132RFCO-150

CO executed. Agreement reached on most price 

items; MTC will negotiate remaining items and 

amend CO if needed. 

Device memory upgrade – upgrade memory of CIDs and driver 

console
CO-123CN-57

CO executed.Contactless device conversions – convert devices that currently 

make use of the contact interface to accept a contactless-only card 

format

CO-124CN-58

CO executed. Agreement reached on most price 

items; MTC will negotiate remaining items and 

amend CO if needed. 

DesFire card development – migrate TransLink® application to 

contactless-only card
CO-124

Amend. 1

CN-59

Change order executed 1/9/10.Modify quantities of equipment types – change quantities of faregate 

types; no additional cost.
CO-126-1

CO # StatusDescription

CN/RFCO 

#

Table 10: Contract Change Orders Recently Executed
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TransLink® Integration Programs 

USDOT has given permission to extend start of the pilot until 

December 31, 2010. Cubic has submitted a proposal. MTC and 

MTA are currenlty evaluating the proposal.

Introduction of TransLink® as payment option at up to five 

SFMTA-operated parking garages
SFMTA Parking

Manufacturing and equipment deliveries are underway and 

installation of new controllers is complete. Task orders for door 

modifications have been placed. MTC has agreed to release the 

final funding minus the savings for eliminating Caltrain. A funding 

agreement is under development for the remaining funds. A 

technical coordination meeting between MTC, VTA, VenTek and 

Cubic is scheduled for February 24th. 

Integration of TransLink® functionality into existing ticket 

vending machines.
VTA

Additional changes related to this change are lined up for 

negotiation and execution. Final design review is complete.

Replacement of existing faregates and ticket vending 

machines with new TransLink-compatible equipment
SFMTA

Golden Gate has requested RM-2 funding from MTC for a 

procurement of ticket vending machines similar to the equipment 

planned for SFMTA. 

Introduction of new faregates/vending machines with 

TransLink® functionality
Golden Gate Ferry

Software has been exchanged and testing is in progress. 

Completion expected early 2011.

Integration of TransLink® functionality into existing ticket 

vending machines
BART

StatusDescriptionOperator

Table 11: Integration Programs



4. System Operations Improvements
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Clearing and Settlement

• The root cause of the end-of-day settlement problems experienced in November 2009 has been 
identified. The system bug permitted the introduction of duplicate transactions into the 
reporting and settlement data streams. Changes made by Perth have been incorporated into a 
back-office release that will soon be deployed.

• In response to operator requests, MTC and Cubic discussed changing the design of some 
financial reports to ensure that operators can view exception transactions when conducting 
daily reconciliation. Other financial information will also be incorporated into the Data Store.

• A KPMG controls review is underway, although certain scope changes may delay completion 
until May 2010. The focus of the controls review is on verifying end-to-end transaction 
processing, reviewing account reconciliation practices and accounting for bad debt. The  overall 
objective is to work with Cubic to improve all financial management practices. 

• Cubic is exploring automation of clearing and settlement processes along with integration of 
data streams from external providers. The objective is to reduce manual transactions and 
improve reliability.

• Operating accounts were successfully transitioned from Citibank (New York) to Bank of 
America (California). This change improves collection of funds from the credit card processor 
by one business day.
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Wireless Data Transfer System (WDTS)

This project launched in July 2009 to identify issues and actions with the wireless network with the 
goal of increasing the number of buses and light-rail vehicles successfully transmitting usage data 
(UD) and receiving configuration data (CD) in a 24-hour period to 80-plus%. 

1. The firmware upgrade for SFMTA CID1B devices has been completed. On January 15, MTC 
will finish statistical sampling of all SFMTA yards to determine if the firmware upgrade has 
reduced the number of “power off” defects.

2. Active CIDIB cradle reprogramming  for SFMTA has been completed, ensuring that vehicles 
can be efficiently located. 

3. The memory upgrade for SFMTA is complete, enabling retention of hotlists and improving 
transaction processing efficiency at the device level.

4. New “connectivity” reports, with more detail and improved accuracy, were tested and will be 
placed into production next month.

5. Cubic is reviewing a white paper detailing several improvements to the wireless system. These 
improvements are designed to optimize the delivery of configuration changes to vehicles and  
the upload of  fare transactions to the TransLink® central system.



6. Program Financial Summary
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Summary of Phase II TransLink® Contract Capital Costs*

*The table above shows all Phase II TransLink Contract capital costs by fiscal year. This table does not include capital costs not paid 

under the TransLink Contract, e.g., consultant costs and transit agency funding agreements. 

Table 12:

Fiscal Year Design Implementation

TransLink® 

Cards Equipment Other Total

FY 2002-03 $581,500 $1,584,958 $0 $0 $3,200 $2,169,658

FY 2003-04 $621,273 $1,011,519 $0 $3,085,125 $0 $4,717,916

FY 2004-05 $2,047,522 $1,136,406 $1,502,838 $46,565 $0 $4,733,331

FY 2005-06 $1,371,865 $194,058 $0 $133,750 $0 $1,699,672

FY 2006-07 $2,644,946 $908,733 $17,391 $3,696,265 $10,700 $7,278,036

FY 2007-08 $1,183,540 $526,273 $44,625 $205,631 $0 $1,960,069

FY 2008-09 $1,568,899 $5,615,302 $548,668 $8,175,387 $0 $15,908,257

FY 2009-10 $8,500,000 $3,263 $0 $9,524 $0 $8,512,787

Total $18,519,545 $10,980,512 $2,113,522 $15,352,247 $13,900 $46,979,726

Phase II TransLink® Contract Capital Costs by Fiscal Year

Note:                                                                                                                                                                                                         

1. This table previously included maintenance costs, but as of FY 2007/08 MTC moved this expense from the capital 

costs to the operating costs.
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Drawdown of TransLink® Incentive Fund by Operator

When the TransLink® program reached Revenue Ready for Phase II, the monthly program operating costs became the shared 

responsibility of the members of the TransLink® Consortium, in accordance with Appendix A of the TransLink® Interagency 

Participation Agreement (IPA). MTC has also agreed to assist the operators with Phase II operating costs up to a set dollar amount, 
which is typically referred to as the “TransLink® Incentive.”

The table above identifies the TransLink® Incentive amounts for six participating transit operators and the amount that each agency 
has drawn down since Phase 2.2 Revenue Ready.

All operators will begin receiving comprehensive invoicing packets that detail their shares of operating costs, beginning with the 
February TransLink Service Bureau invoice (to be issued mid-March). For operators with incentive funding remaining, the balance 

due will be zero.

Table 13: Incentive Funds Drawdown

AC Transit BART Caltrain GGBHTD SFMTA VTA Total

TransLink Incentive $862,227.00 $2,128,017.00 $484,745.00 $634,239.00 $2,327,504.00 $683,271.00 $7,120,003.00

Total Share of Phase II Operating Fees as 

of December 20091 $408,121.77 $76,504.06 $4,397.01 $529,019.19 $114,157.66 $0.00 $1,132,199.70

Remaining TransLink Incentive Credit $454,105.23 $2,051,512.94 $480,347.99 $105,219.81 $2,213,346.34 $683,271.00 $5,987,803.30

(1) These amounts are subject to change pending the resolution of TransLink Contractor claims and retroactive price adjustments.
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TransLink® Financial Activity

Figure 12: E-Cash Value Added by TransLink® Cardholders on a Monthly Basis

Figure 13: TransLink® Operator Revenue on a Monthly Basis

• Spikes in activity volume during April 2009 are due to BART’s conducting a revenue cycle test that involved 420,903 fare payment transactions and 

13,172 add value transactions using approximately 2,200 test cards.
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TransLink® Bank Account Balances

Table 14: TransLink® Bank Account Balances During the Previous 6-Month Period

1. If a fare payment transaction gap is not closed within a 21-day period, the e-cash value associated with the gap is moved from the Float 

Account to the PCF. Operators may file claims on the PCF at any time.

2. The Walgreens bank account balance was not available to MTC as of February 17, 2010.

Month End TransLink
®
 Float

TransLink
® 

Cardholder Fees

TransLink
® 

Participation Claim 

Fund (PCF)
1

Walgreens 

Settlement

August 2009 $2,048,311 $196,050 $93,229 $43,531

September 2009 $2,172,302 $212,140 $102,521 $11,788

October 2009 $2,254,553 $224,817 $51,747 $717

November 2009 $2,279,391 $235,330 $65,984 $334

December 2009 $2,499,022 $251,106 $72,121 $153

January 2010 $2,678,857 $264,296 $23,769 n/a2
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Contract Change Orders Executed in FY 2009-10

SamTrans Network – Phase 2.4 network for SamTrans132

Work in progress. Completed at SFMTA and near 

completion at AC Transit.

Device memory upgrade – Upgrade memory of driver 

consoles and CIDs
123

Work in progress. Software application upgrades to be 

tested mid-February through March.

Contactless device conversion and DESFire card124 and

124 Amdmt. 1

Work in progressVTA Network – Phase 2.4 network for VTA128

Work in progressReplacement of existing fare gates and ticket vending 

machines with new TransLink®-compatible equipment
126 and

126 Amdmt. 1

StatusDescriptionNumber

Table 16: Contract Change Orders


